COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2010

ESTI MATE SUMVARY 11:02: 19
CONTI D: C16878 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN. 16878-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 54.0 DAYS TI ME ALLOW 74 WORK DAYS
1-225 MEDI AN CABLE BARRI ER & SH 83 TPYE 7 BARRI ER PERCENT TI ME: 72.97 ORI G TI ME ALLOW 65 WORK DAYS

PROJECT NQ SHE2254- 075
|-225 MEDI AN CABLE BARR ER & SH 83 TPYE 7 BARRI ER

NAME OF ROAD: 225A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 11/ 12/ 2010 DATE TI ME STARTED 07/ 26/ 2009
6663 COLORADO BLVD. DATE LET 05/ 21/ 2009 DATE WORK BEGAN 07/ 26/ 2009
DATE AWARDED 06/ 01/ 2009 DATE TI ME STOPPED 11/20/ 2009
DATE CONTRACT EXECUTED 06/ 11/ 2009 DATE ACCEPTED 11/ 20/ 2009
COMMVERCE O TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 07/ 26/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 925, 985. 00 PARTI Cl PATI NG $ 925, 163. 55 $ 8, 641. 90
AWARD PRQIECT AMT: $ 854, 374. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 91% TOTAL EARNI NGS 925, 163. 55 8, 641. 90
FUNDS AVAI LABLE: $ 821. 45 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 925, 163. 55 8, 641. 90
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 12, 815. 62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 925, 163. 55 21, 457. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 925, 163. 55 21, 457. 52
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 2145752

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQIECT: SHE2254- 075 ESTI MATE NO 0006 11: 02: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 113. 000 113. 000
EACH 0. 000 0. 00
6. 35000 113. 000 717.55
0010 203-01500 BLADI NG 63. 000 62. 500
HOUR 0. 000 0. 00
145. 00000 62. 500 9, 062. 50
0015 203-01597 *POTHOLI NG 4. 000 4. 000
HOUR 0. 000 0. 00
185. 00000 4. 000 740. 00
0020 207-00205 TOPSO L 785. 000 785. 000
cY 0. 000 0. 00
7.00000 785. 000 5,495. 00
0025 208-00004 SI LT BERM 756. 000 756. 000
LF 0. 000 0. 00
10. 00000 756. 000 7,560. 00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2. 000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0035 208-00050 STORM DRAI'N | NLET PROTECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
200. 00000 16. 000 3, 200. 00
0040 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 5. 000
EACH 0. 000 0. 00
1, 500. 00000 5. 000 7,500. 00
0045 208-00206 EROSI ON CONTROL SUPERVI SOR 20. 000 20. 000
DAY 0. 000 0. 00
210. 00000 20. 000 4, 200. 00
0050 212-00006 *SEEDI NG ( NATI VE) 6. 080 6. 080
ACRE 0. 000 0. 00
845. 00000 6. 080 5,137.60
0055 212-00032 *SO L CONDI TI ONI NG 6. 080 6. 080
ACRE 0. 000 0. 00

1, 955. 00000 6. 080 11, 886. 40



CONTI D C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQIECT: SHE2254- 075 ESTI MATE NO 0006 11: 02: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00061 *MULCH TACKI FI ER 0 0. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0065 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 28, 000. 000 28, 000. 000
SY 0. 000 0. 00
1. 05000 28, 000. 000 29, 400. 00
0065 MATERI AL ALLOMNCE SO L RETENTI ON BLANKET 0. 000
SY 0. 000 0.00
0. 91000 0. 000 0. 00
0070 601-03000 * CONCRETE CLASS D 29. 262 29. 262
CcY 0. 000 0. 00
180. 00000 29. 262 5, 267. 16
0075 606-20010 *TENSI ONED CABLE BARRI ER 12, 630. 000 12, 630. 000
LF 0. 000 0. 00
11. 00000 12, 630. 000 138, 930. 00
0080 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 10. 000 10. 000
EACH 0. 000 0. 00
2, 860. 00000 10. 000 28, 600. 00
0085 608-01550 PLACE ASPHALT M LLI NGS 5, 757. 000 5, 757. 000
SY 0. 000 0.00
6. 00000 5, 757. 000 34, 542. 00
0090 612-00001 *DELI NEATOR (TYPE I) 47.000 47.000
EACH 0. 000 0. 00
25. 00000 47.000 1, 175. 00
0095 612-00002 *DELI NEATOR (TYPE I 1) 0. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0. 00
0100 612-00003 *DELI NEATOR (TYPE I 11) 0. 000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0. 00
0105 612-00022 *DELI NEATOR (TYPE |1) (BARR ER) 92. 000 92. 000
EACH 0. 000 0. 00

20. 75000 92. 000 1, 909. 00



CONTI D: C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: SHE2254- 075 ESTI MATE NO. 0006 11: 02: 19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0110 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0115 626-00000  *NOBI LI ZATI ON 0. 500 0. 500
LS 0. 000 0.00
30, 000. 00000 0. 500 15, 000. 00
0120 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0125 630-00003  UNI FORVED TRAFFI C CONTROL 672. 500 672. 500
HOUR 0. 000 0.00
58. 00000 672. 500 39, 005. 00
0130 630-00004  TRAFFI C CONTROL VEH CLE 2.000 1. 800
EACH 0. 200 940. 00
4, 700. 00000 2.000 9, 400. 00
0135 630-00007  TRAFFI C CONTROL | NSPECTI ON 56. 000 56. 000
DAY 0. 000 0.00
115. 00000 56. 000 6, 440. 00
0140 630-00012  TRAFFI C CONTROL MANAGEMENT 60. 000 60. 000
DAY 0. 000 0.00
600. 00000 60. 000 36, 000. 00
0145 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 32. 400
EACH 3. 600 154. 80
43. 00000 36. 000 1, 548. 00
0150 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 800 33.120
EACH 3.680 231.84
63. 00000 36. 800 2, 318. 40
0155 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O 14. 300 12. 870
EACH 1. 430 157. 30
110. 00000 14. 300 1, 573. 00
0160 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 121. 600 109. 440
SF 12. 160 255. 36
21. 00000 121. 600 2, 553. 60



CONTI D: C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: SHE2254- 075 ESTI MATE NO. 0006 11: 02: 19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0165 630-80355  PORTABLE MESSAGE S| GN PANEL 3.000 2.700
EACH 0. 300 1, 740. 00
5, 800. 00000 3.000 17, 400. 00
0170 630-80358  ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYP
B EACH 0. 300 300. 00
1, 000. 00000 3.000 3, 000. 00
0175 630-80360  DRUM CHANNELI ZI NG DEVI CE 105. 000 94. 500
EACH 10. 500 493. 50
47. 00000 105. 000 4,935.00
0180 630-80380  TRAFFI C CONE 299. 000 269. 100
EACH 29. 900 269. 10
9. 00000 299. 000 2, 691. 00
0185 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TE
(TEMPCRARY) EACH 0. 200 3, 300. 00
16, 500. 00000 2.000 33, 000. 00
0190 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70016  F/ A FUEL COST ADJUSTMVENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: SHE2254- 075 ESTI MATE NO 0006 11:02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2002 612-00075 REFLECTCR STRIP (6 I NCH REFLECTOR STRI P 6" 1, 560. 000 1, 560. 000
EACH 0. 000 0. 00
24. 80000 1, 560. 000 38, 688. 00
2004 210-04020 *MODI FY I NLET RI ASE | NLET 30" 1. 000 1. 000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
2005 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 230. 000 230. 000
CcY 0. 000 0. 00
15. 21739 230. 000 3, 500. 00
2007 613-00200 2 I NCH ELECTRI CAL CONDUI T 780. 000 780. 000
LF 0. 000 0. 00
9. 31915 780. 000 7,268. 94
CAT 0200 CURRENT AMI  $ 534,215.65 $ 7,841.90 $ 534, 143. 15
CAT NO0201 ROADWAY
0220 202-00200 REMOVAL CF S| DEWALK 10. 000 9. 800
SY 0. 000 0. 00
130. 00000 9. 800 1,274.00
0225 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 2,989. 000 2,989. 000
SF 0. 000 0.00
1. 05000 2,989. 000 3,138. 45
0230 210-04010 ADJUST MANHCOLE 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0235 601-40401 *STRUCTURAL CONCRETE STAI'N 26, 325. 000 26, 325. 000
SF 0. 000 0. 00
1. 50000 26, 325. 000 39, 487. 50
0240 606-00720 GUARDRAI L TYPE 7 (STYLE CO) 3, 931. 000 3, 931. 000
LF 0. 000 0. 00
56. 00000 3, 931. 000 220, 136. 00
0245 608- 00000 CONCRETE SI DEWALK 5.300 5. 300
SY 0. 000 0. 00
240. 00000 5. 300 1,272.00



CONTI D C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: SHE2254- 075 ESTI MATE NO 0006 11:02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0250 612-00022 *DELI NEATOR (TYPE |1) (BARR ER) 0. 000 0. 000
EACH 0. 000 0. 00
20. 75000 0. 000 0. 00
0255 614-00012 *SI GN PANEL (CLASS 11) 13. 000 12.500
SF 0. 000 0. 00
16. 00000 12.500 200. 00
0260 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 0. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
385. 00000 0. 000 0.00
0265 614-85001 | MPACT ATTENUATOR 2.000 2.000
EACH 0. 000 0. 00
21, 000. 00000 2.000 42, 000. 00
0270 626- 00000 *MOBI LI ZATI ON 0. 500 0. 500
LS 0. 000 0. 00
30, 000. 00000 0. 500 15, 000. 00
0275 627-00005 *EPOXY PAVEMENT MARKI NG 70. 000 60. 950
GAL 0. 000 0. 00
79. 00000 60. 950 4,815. 05
0280 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 54. 000 54. 000
GAL 0. 000 0. 00
23. 00000 54. 000 1,242.00
0285 627-02010 * PREFORMVED PLASTI C PAVEMENT MARKI NG (TYPE [1) (I NLAI D) 1, 081. 000 1, 081. 000
SF 0. 000 0. 00
12. 65000 1, 081. 000 13, 674. 65
0290 627-30327 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 107. 000 107. 000
11
) SF 0. 000 0. 00
23. 25000 107. 000 2,487.75
0295 627-30332 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 1, 615. 000 1, 615. 000
SF 0. 000 0.00
6. 35000 1, 615. 000 10, 255. 25
0300 630-00000 FLAGGE NG 291. 000 291. 000
HOUR 0. 000 0. 00
22.00000 291. 000 6, 402. 00



CONTI D C16878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16878-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: SHE2254- 075 ESTI MATE NO 0006 11:02: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0305 630-00007 TRAFFI C CONTRCL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 630-00012 TRAFFI C CONTRCL MANAGEMENT 0. 000 0. 000
DAY 0. 000 0. 00
600. 00000 0. 000 0. 00
0315 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 800
EACH 0. 200 800. 00
4, 000. 00000 2.000 8, 000. 00
2006 202-00810 REMOVAL COF GROUND SI GN REMOVAL COF GROUND SI GN 5. 000 5. 000
EACH 0. 000 0. 00
87. 15000 5. 000 435. 75

CAT NO0400

0320 620-00002

0325 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEM

FI ELD OFFI CE ( CLASS 2)

SANI TARY FACI LI TY

CAT 0201 CURRENT AMI  $

1. 000
EACH
20, 000. 00000

2.000

300. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

371,169.35 %

1. 000
0. 000
1. 000

2.000
0. 000
2.000

800. 00 $ 370, 420. 40

20, 000. 00

600. 00

20, 600. 00 $

0.00$ 20, 600. 00

925,985.00 $

8,641.90 $ 925, 163. 55



